ID	AQIP Accreditation at CMC	Start	Finish	Duration	2013				2014				2015	
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
1	HLC approval of BSN, TED & BAS	2/28/2014	8/15/2014	24.14w										
2	Write & submit annual updates on AQIP Projects; post on CMC website along with subsequent reviews of projects	9/1/2013	9/1/2014	52.29w										
3	Submit HLC Annual Institutional Data Update	2/1/2014	4/15/2014	10.57w										
4	Reaffirmation of CMC's accreditation	7/1/2014	6/30/2015	52.14w										
5	Continue to keep the Systems Portfolio updated & posted (AQIP Projects too) on our website and submit annual reports on AQIP Projects, as well as HLC's Annual Data Update	7/1/2014	6/30/2015	52.14w										