

ID	AQIP Accreditation at CMC	Start	Finish	Duration	2012			2013				2014				2015		
					Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
1	Re-write CMC's System Portfolio; post on CMC website	2/17/2012	3/1/2013	54.16w	[Gantt bar]													
2	Submit HLC Annual Institutional Data Update	2/1/2012	4/2/2012	8.8w	[Gantt bar]													
3	Write & submit annual updates on current AQIP Projects; post CMC on website	7/31/2012	9/7/2012	5.8w	[Gantt bar]													
4	Submit HLC Annual Institutional Data Update	2/1/2013	4/1/2013	8.4w	[Gantt bar]													
5	Quality Check-Up Visit	4/1/2013	2/17/2014	46.2w	[Gantt bar]													
6	Systems Appraisal Feedback Report	10/1/2013	10/7/2013	1w	[Gantt bar]													
7	Attend Strategy Forum with CMC Team	10/14/2013	10/18/2013	1w	[Gantt bar]													
8	Address Appraisal Report and Strategy Forum developments with stakeholders via Strategy Forum & Quality Teams, as well as CLT	10/7/2013	12/16/2013	10.2w	[Gantt bar]													
9	Revise Systems Portfolio based on Appraisal Report, Strategy Forum & Quality Check-Up & post on CMC website	10/7/2013	6/30/2014	38.2w	[Gantt bar]													
10	Write & submit annual updates on AQIP Projects; post on CMC website	7/31/2013	9/8/2014	57.8w	[Gantt bar]													
11	Submit HLC Annual Institutional Data Update	2/17/2014	4/1/2014	6.4w	[Gantt bar]													
12	Write & submit any change requests for additional bachelor's degrees, etc.	12/17/2012	12/16/2014	104.4w	[Gantt bar]													
13	Reaffirmation of CMC's accreditation	7/1/2014	6/30/2015	52.2w	[Gantt bar]													
14	Continue to keep the Systems Portfolio updated & posted on our website and submit annual reports on AQIP Projects, as well as HLC's Annual Data Update	7/1/2014	6/30/2015	52.2w	[Gantt bar]													
15																		
16																		
17																		
18																		