

ID	AQIP Accreditation at CMC	Start	Finish	Duration	2012		2013				2014				2015			
					Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2		
1	Re-write CMC's System Portfolio; post on CMC website	7/1/2012	6/5/2013	48.57w														
2	Submit HLC Annual Institutional Data Update	2/1/2013	4/15/2013	10.57w														
3	Submit CMC's Systems Portfolio to HLC/AQIP	5/31/2013	5/31/2013	.14w														
4	Write & submit annual updates on current AQIP Projects; post CMC on website	9/1/2012	9/1/2013	52.29w														
5	Receive reviews from HLC on the current AQIP Projects; post on CMC website & disseminate college wide via email	10/1/2012	11/15/2013	58.71w														
6	Retire the student engagement & bachelor degree development/ implementation AQIP Projects; Develop 2 new projects	3/31/2013	12/20/2013	37.86w														
7	HLC Visit (Requested by HLC) for CMC Locations	9/9/2013	9/10/2013	.29w														
8	Submit Change Requests to HLC for the BSN, TED & BAS	6/1/2013	8/29/2013	12.86w														
9	Systems Appraisal Feedback Report	8/15/2013	10/30/2013	11w														
10	Attend Strategy Forum with CMC Team	11/6/2013	11/8/2013	.43w														
11	Address Appraisal Report and Strategy Forum developments with stakeholders via Strategy Forum & Quality Team, as well as CLT	10/1/2013	12/20/2013	11.57w														
12	Revise Systems Portfolio based on Appraisal Report, Strategy Forum for the Quality Check-Up & post on CMC website	10/1/2013	2/1/2014	17.71w														
13	Quality Check-Up Visit	4/2/2014	4/4/2014	.43w														
14	HLC approval of BSN, TED & BAS	2/28/2014	8/15/2014	24.14w														
15	Write & submit annual updates on AQIP Projects; post on CMC website along with subsequent reviews of projects	9/1/2013	9/1/2014	52.29w														
16	Submit HLC Annual Institutional Data Update	2/1/2014	4/15/2014	10.57w														
17	Reaffirmation of CMC's accreditation	7/1/2014	6/30/2015	52.14w														
18	Continue to keep the Systems Portfolio updated & posted (AQIP Projects too) on our website and submit annual reports on AQIP Projects, as well as HLC's Annual Data Update	7/1/2014	6/30/2015	52.14w														